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Date: April 5, 2001

From: Brad Benning, OSC, U.S. EPA, Region V, ERB, RS-II

To: K. Mould, OSWER, Washington, D.C. FAX (703) 603-9133
R. Karl, Branch Chief, ERB, Chicago, IL FAX (312) 353-9176
B. Messenger, Chief ESS, Chicago, IL FAX (312) 353-9176
W. Ryczek, Enf. Specialist, Chicago, IL FAX (312) 353-9176
J. Williams, ORC Chicago, 1L FAX (312) 353-0747
G. Narsete, CIC, Chicago, IL FAX (312) 353-1155
B. Bolen, Chief, RS Il ERB, Chicago, IL FAX (312) 886-4071
B. Evertts, IEPA, Springfield, IL FAX (217) 782-3258

D. Graham, Chicago DOE FAX{312} 744-6451

J. Maritote, ERB Chicago FAX (312) 353-9176

Subject: 76" and Albany Site

POLREP#: Polrep #9

II. BACKGROUND

Site ID No.: A541

Delivery Order No.: 68-55-98-02

Response Authority: CERCLA (ERB)

CERCLA Incident Category: Time-Critical Removal

CERCLIS ID#: ILSFN0507984

NPL Status: Non-NPL

Action Memorandum Signed: November 3, 2000

Ceiling Increase Action Memorandum Signed: February 7, 2001

Start Date: December 18, 2000

Demobilization Date: April 3, 2001

Completion Date: Pending

III.  RESPONSE INFORMATION

A. The property known as 76" and Albany consists of a large tract of land some 20 acres in size.

The east half of the site operated as a drive-in theater, although it has been closed and abandon
for many years. The west half of the site was apparently vacant land that was leased by the
property owners to a construction company as a disposal site for soil, construction debris, and




Iv.

for recycling concrete and asphalt. The construction company abandoned the site in 1993
leaving roughly 400,000 yards of material on site. Subsequent investigations indicated that
areas of the site contained other materials including petroleun contaminated soils, and
automobile shredder residue (ASR). Site assessments conducted by the U.S. EPA and the City
of Chicago between 1995 and 1999 delineated various locations where substantial amounts of
ASR were buried. ASR material contains elevated levels of lead and PCBs which required
treatment and specialized disposal. The City acquired the property and initiated a cleanup as
part of the redevelopment plan for the area. The City requested assistance from the U.S. EPA
to address part of the site where the ASR was exposed on the surface and posed a potential
health threat due to the lead and PCB levels. The City started their operations in February of
2000, and after finalizing plans with the City the U.S. EPA scheduled their start date for
December of 2000, to address an area of the site that was estimated to contain 10,000 yards of
ASR.

Action Taken (3-12-01 thru 4-3-01)

-Completed excavation and treatment of all ASR material.
-Disposal activities completed.
-Completed final grading of excavation area.
-Demobilized all heavy equipment and personnel.
-Total yards shipped for disposal - 22,540

-Total yards treated to date - 22,540
-Total yards excavated - 22,540

On March 22, 2001, a meeting was held with City officials to address the possibility of
assistance the Agency could offer in the disposal of their treated stockpile of ASR. The

City had exhausted their financial resources for the project, and had to shut down operations,
leaving approximately 12,000 yds. of treated ASR on site. The Agency agreed to utilize any
remaining funds to assist with the disposal of their ASR stockpile.

Between 3/30/01 and 4/3/01, approximately 2,680 yds. of ASR were transported for disposal,
until Agency funding was depleted.

NEXT STEPS

The Agency is currently analyzing their budget, and will make a decision if additional
funding is available to complete the removal of the remaining City stockpile of ASR..

ISSUES

An Action Memorandum to request a ceiling increase was signed on February 7, 2001.
Additional funding has been committed to address the increased volume of ASR material.

Should the Agency commit additional funding, a ceiling increase in the Action Memo will
be required.



VL. COST TO DATE as of 04/03/01

Amount Used

Subject Amount Budgeted Amount Remaining

U.S. EPA $ 34,400 $ 34,000 $0

EARTH TECH $ 1,524,800 $1,510,637 $ 14,163

START $ 26,600 $ 14,200 $ 12,400
VII. WASTE DISPOSAL SUMMARY

Wastestream Quantity Manifest # Disposal

Non-hazardous debris/soil 7100 cu. yds. N/A Newton County
(1-24-01 thru 2-2-01) Landfill, Brook, IN
Non-hazardous debris/soil 3,764 cu. yds. N/A Newton County
(2-19-01 thru 2-23-01) Landfill. Brook, IN
Non-hazardous debris/soil 3,000 cu. yds. N/A Newton County
(3-06-01 thru 3-09-01) Landfill, Brook, IN
Non-hazardous debris/soil 11,356 cu. yds. N/A Newton county

(3-12-01 thru 4-3-01)

Landfill, Brook, IN




